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ESTIMATE RUN 02/17/2005

ESTIMATE SUMMARY 08:32:02

CONTID: C14244         ESTIMATE NO: 0010 FINL 2002

PCN: 14244-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 Wadsworth to Federal PERCENT TIME:

PROJECT NO: STA 0361-072                  

US 36 Wadsworth to Federal

NAME OF ROAD: US 36

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 02/17/2005 DATE TIME STARTED 07/07/2003

10100 DALLAS STREET DATE LET 05/22/2003 DATE WORK BEGAN 07/07/2003

 DATE AWARDED 06/04/2003 DATE TIME STOPPED 11/12/2004

 DATE CONTRACT EXECUTED 06/16/2003 DATE ACCEPTED 11/12/2004

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 07/07/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,074,847.35 PARTICIPATING $ $ 27,924.48

AWARD PROJECT AMT: 3,148,630.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,998.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.86

TIME ALLOW:

ORIG TIME ALLOW:

368 CALENDAR DAYS

CALENDAR DAYS360

89.31%

328,747.72

27,924.48

27,924.48

33,923.19

$

$

$

$

2,742,079.63

4,020.00

2,746,099.63

0.00

2,746,099.63

0.00

0.00

2,746,099.63

0.00

AMOUNT DUE 2,746,099.63 33,923.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,923.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

367.5
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PCN: 14244-BID    ESTIMATE RUN 02/17/2005

PROJECT: STA 0361-072                  ESTIMATE NO: 0010 08:32:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 13.000 13.000

EACH 0.000 0.00

10.00000 13.000 130.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT 436.300 436.300

SY  0.000 0.00

8.00000 436.300 3,490.40

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 337,329.100 337,329.100

SY  0.000 0.00

0.70000 337,329.100 236,130.37

202-00240  
 

0020 *REMOVAL OF LUMINAIRE 18.000 18.000

EACH 0.000 0.00

570.00000 18.000 10,260.00

202-00750  
 

0025 *REMOVAL OF GROUND SIGN 11.000 11.000

EACH 0.000 0.00

50.00000 11.000 550.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 33.000 33.000

EACH 0.000 0.00

55.00000 33.000 1,815.00

202-00821  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 637.500 637.500

LF  0.000 0.00

4.00000 637.500 2,550.00

202-01130  
 

0040 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

202-01140  
 

0045 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

110.00000 2.000 220.00

202-01300  
 

0050 *MUCK EXCAVATION 169.700 169.700

CY  0.000 0.00

15.00000 169.700 2,545.50

203-00100  
 

0055 BLADING 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01500  
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PCN: 14244-BID    ESTIMATE RUN 02/17/2005

PROJECT: STA 0361-072                  ESTIMATE NO: 0010 08:32:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BACKHOE 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01510  
 

0065 POTHOLING 19.500 2.000

HOUR 17.500 3,150.00

180.00000 19.500 3,510.00

203-01597  
 

0070 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

208-00011  
 

0075 *SILT FENCE 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

208-00045  
 

0085 STORM DRAIN INLET PROTECTION 7.000 4.000

EACH 3.000 1,080.00

360.00000 7.000 2,520.00

208-00050  
 

0090 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,960.00000 1.000 2,960.00

208-00200  
 

0095 RESET GUARDRAIL TYPE 4 0.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

210-01140  
 

0100 ADJUST MANHOLE 2.000 1.000

EACH 1.000 420.00

420.00000 2.000 840.00

210-04010  
 

0105 ADJUST VALVE BOX 8.000 0.000

EACH 8.000 1,600.00

200.00000 8.000 1,600.00

210-04050  
 

0110 *ADJUST GUARDRAIL 2,556.500 2,556.500

LF  0.000 0.00

2.40000 2,556.500 6,135.60

210-04200  
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PCN: 14244-BID    ESTIMATE RUN 02/17/2005

PROJECT: STA 0361-072                  ESTIMATE NO: 0010 08:32:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 AGGREGATE BASE COURSE (SPECIAL) 1,575.240 1,575.240

CY  0.000 0.00

28.00000 1,575.240 44,106.72

304-09000  
 

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 239.550 239.550

TON 0.000 0.00

95.00000 239.550 22,757.25

403-00720  
 

0125 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 239.430 239.430

TON 0.000 0.00

45.00000 239.430 10,774.35

403-33841  
 

0130 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 44,165.590 44,165.590

TON 0.000 0.00

38.00000 44,165.590 1,678,292.42

403-33871  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 14,344.000 14,344.000

GAL 0.000 0.00

0.30000 14,344.000 4,303.20

411-10255  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,802.500 4,802.500

LF  0.000 0.00

12.50000 4,802.500 60,031.25

606-00301  
 

0145 *END ANCHORAGE TYPE 3D 6.000 6.000

EACH 0.000 0.00

420.00000 6.000 2,520.00

606-01340  
 

0150 *TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

606-01370  
 

0155 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000 5.000

EACH 0.000 0.00

1,250.00000 5.000 6,250.00

606-02001  
 

0160 *FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

2.60000 0.000 0.00

607-11580  
 

0165 *DELINEATOR (TYPE I) 45.000 45.000

EACH 0.000 0.00

16.00000 45.000 720.00

612-00001  
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PCN: 14244-BID    ESTIMATE RUN 02/17/2005

PROJECT: STA 0361-072                  ESTIMATE NO: 0010 08:32:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *DELINEATOR (TYPE II) 33.000 33.000

EACH 0.000 0.00

17.00000 33.000 561.00

612-00002  
 

0175 *DELINEATOR (TYPE II) (BARRIER) 27.000 27.000

EACH 0.000 0.00

16.00000 27.000 432.00

612-00022  
 

0180 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 24.000 24.000

EACH 0.000 0.00

1,950.00000 24.000 46,800.00

613-70250  
 

0185 *SIGN PANEL (CLASS I) 41.000 41.000

SF  0.000 0.00

18.00000 41.000 738.00

614-00011  
 

0190 *SIGN PANEL (CLASS II) 291.500 291.500

SF  0.000 0.00

22.00000 291.500 6,413.00

614-00012  
 

0195 *SIGN PANEL (CLASS III) 90.000 90.000

SF  0.000 0.00

26.00000 90.000 2,340.00

614-00013  
 

0200 *STEEL SIGN POST (U-2) 120.000 120.000

LF  0.000 0.00

8.00000 120.000 960.00

614-00200  
 

0205 *STEEL SIGN POST (S 3X5.7) 0.000 0.000

LF  0.000 0.00

31.00000 0.000 0.00

614-00357  
 

0210 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 77.000 77.000

LF  0.000 0.00

27.00000 77.000 2,079.00

614-01582  
 

0215 *LOOP DETECTOR WIRE 4,617.000 4,617.000

LF  0.000 0.00

3.00000 4,617.000 13,851.00

614-72875  
 

0220 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 4.000

EACH 0.000 0.00

1,700.00000 4.000 6,800.00

614-73005  
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PCN: 14244-BID    ESTIMATE RUN 02/17/2005

PROJECT: STA 0361-072                  ESTIMATE NO: 0010 08:32:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

70,000.00000 1.000 70,000.00

626-00000  
 

0230 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

626-01000  
 

0235 *THERMOPLASTIC PAVEMENT MARKING 21,821.000 21,821.000

SF  0.000 0.00

1.50000 21,821.000 32,731.50

627-00002  
 

0236 EPOXY PVMT MKG EPOXY REPLACED THERMOPLASTIC PAVEMENT 
MARKINGS

55,607.000 55,607.000

SF  0.000 0.00

0.75000 55,607.000 41,705.25

627-00004  
 

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,392.700 1,392.700

GAL 0.000 0.00

35.00000 1,392.700 48,744.50

627-00012  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 6,406.600 6,406.600

SF  0.000 0.00

8.00000 6,406.600 51,252.80

627-01000  
 

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

659.300 659.300

SF  0.000 0.00

11.00000 659.300 7,252.30

627-30325  
 

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,032.000 1,032.000

SF  0.000 0.00

8.00000 1,032.000 8,256.00

627-30330  
 

0260 FLAGGING 1,191.500 1,191.500

HOUR 0.000 0.00

19.00000 1,191.500 22,638.50

630-00000  
 

0265 UNIFORMED TRAFFIC CONTROL 720.500 720.500

HOUR 0.000 0.00

55.00000 720.500 39,627.50

630-00003  
 

0270 TRAFFIC CONTROL VEHICLE 2.000 1.800

EACH 0.200 1,160.00

5,800.00000 2.000 11,600.00

630-00004  
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PCN: 14244-BID    ESTIMATE RUN 02/17/2005

PROJECT: STA 0361-072                  ESTIMATE NO: 0010 08:32:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0275 TRAFFIC CONTROL INSPECTION 120.000 120.000

DAY 0.000 0.00

100.00000 120.000 12,000.00

630-00007  
 

0280 TRAFFIC CONTROL MANAGEMENT 101.000 101.000

DAY 0.000 0.00

400.00000 101.000 40,400.00

630-00012  
 

0285 FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 440.00

1,100.00000 4.000 4,400.00

630-80001  
 

0290 BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 5.400

EACH 0.600 270.00

450.00000 6.000 2,700.00

630-80337  
 

0295 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400

EACH 1.600 112.00

70.00000 16.000 1,120.00

630-80341  
 

0300 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 72.000

EACH 8.000 640.00

80.00000 80.000 6,400.00

630-80342  
 

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.800 96.00

120.00000 8.000 960.00

630-80343  
 

0310 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 328.000 295.200

SF  32.800 656.00

20.00000 328.000 6,560.00

630-80344  
 

0315 PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,840.00

9,200.00000 2.000 18,400.00

630-80355  
 

0320 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 3.600

EACH 0.400 640.00

1,600.00000 4.000 6,400.00

630-80358  
 

0325 DRUM CHANNELIZING DEVICE 24.000 21.600

EACH 2.400 180.00

75.00000 24.000 1,800.00

630-80360  
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PCN: 14244-BID    ESTIMATE RUN 02/17/2005

PROJECT: STA 0361-072                  ESTIMATE NO: 0010 08:32:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0330 TRAFFIC CONE 563.000 506.700

EACH 56.300 788.20

14.00000 563.000 7,882.00

630-80380  
 

0335 *MOBILE PAVEMENT MARKING ZONE 4.000 4.000

DAY 0.000 0.00

520.00000 4.000 2,080.00

630-80520  
 

0340 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.100 1,700.00

17,000.00000 1.000 17,000.00

630-85040  
 

0345 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0350 F/A ASPHALT PAVEMENT INCENTIVE 119,000.000 0.000

F A 13,927.320 13,927.32

1.00000 13,927.320 13,927.32

700-70012  
 

0355 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0360 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0365 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 60,000.000 0.000

F A -775.040 -775.04

1.00000 -775.040 -775.04

700-70025  
 

0370 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0375 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0410 *CONSTRUCTION SURVEYING (HOURLY) 42.130 42.130

HOUR 0.000 0.00

126.50000 42.130 5,329.45

625-00001  
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PCN: 14244-BID    ESTIMATE RUN 02/17/2005

PROJECT: STA 0361-072                  ESTIMATE NO: 0010 08:32:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0415 PORT MESG PANEL 89.000 89.000

DAY 0.000 0.00

150.00000 89.000 13,350.00

630-80359  
 

0420 SAW AND SEAL BR JOINT 655.000 655.000

LF  0.000 0.00

12.50000 655.000 8,187.50

518-03000  
 

0425 CONC BARRIER (TEMP) 300.000 270.000

LF  30.000 600.00

20.00000 300.000 6,000.00

630-80370  
 

0430 GEOTEXTILE (SEPARATOR) (CL A) 436.300 436.300

SY  0.000 0.00

4.50000 436.300 1,963.35

420-00130  
 

0440 ADDED ITEM (TON)/ 8,912.000 8,912.000

TON 0.000 0.00

1.00000 8,912.000 8,912.00

900-00024  
 

0445 F/A INSTALL INSTALL CONDUIT AND WIRING FOR TRAFFIC 
LOOPS

3.794 3.794

F A 0.000 0.00

1,427.64000 3.794 5,416.47

700-70110  
 

0450 F/A LIGHTS UNRETURNABLE LUMINAIRES PURCHASED BY 
CONTRACTOR

1.000 1.000

F A 0.000 0.00

2,872.17000 1.000 2,872.17

700-70210  
 

0455 ADDED ITEM (DOLLAR)/ WORK ZONE TIME VIOLATIONS 0.000 0.000

DOL -600.000 -600.00

1.00000 -600.000 -600.00

900-00006  
 

CAT 0200 $27,924.48 2,715,479.63CURRENT AMT 3,044,227.35 $$

CAT NO0381 BRIDGE BID ITEMS 

0380 REMOVAL OF EXPANSION DEVICE 16.200 16.200

LF  0.000 0.00

100.00000 16.200 1,620.00

202-00504  
 

0385 BRIDGE EXPANSION DEVICE (0-4 INCH) (INSTALL ONLY) 0.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

518-01104  
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PCN: 14244-BID    ESTIMATE RUN 02/17/2005

PROJECT: STA 0361-072                  ESTIMATE NO: 0010 08:32:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0381 BRIDGE BID ITEMS 

0390 CONCRETE CLASS D (BRIDGE) (SPECIAL) 3.000 3.000

CY  0.000 0.00

800.00000 3.000 2,400.00

601-03041  
 

CAT 0381 $0.00 4,020.00CURRENT AMT 4,020.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0400 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0405 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

620-00020  
 

CAT 0400 $0.00 26,600.00CURRENT AMT 26,600.00 $$

PROJECT TOTAL 27,924.48 $ 2,746,099.63CURRENT AMT 3,074,847.35 $$


